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Transition Initiatives for Stabilization is 
increasing stability in Somalia by: 

•	 Increasing the visibility of, and confidence in, 
government through improved service delivery;

•	 Creating collaborative and strategic 
partnerships among government institutions, 
the private sector, and civil society;

•	 Increasing information on peace and recovery. 
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This quarterly report summarizes the results of the TIS-DAI program between October 1 – December 31 2011.

During this reporting period, TIS-DAI had 21 grants in implementation worth US$ 1,686,000, had closed five 
grants worth US$ 227,926 and had 56 grants pending worth US$ 3,133,167.

Key stabilization results included:

1.	 Supporting 22 sub-national government institutions to improve their service delivery in six regions of 
Somaliland, three regions in Gedo and Lower Juba and three additional regions in Puntland;

2.	 Strengthened six peace structures involved in peace and reconciliation efforts among conflict-affected 
citizens;

	
3.	 Facilitated eight consensus building processes which resulted in nearly 90 strategic, quick impact, peace 

dividend programs;
	
4.	 Facilitated two planning sessions which brought together a diverse group of Somalis from the private 

sector, the Government, and civil society to prioritize tangible stabilization initiatives that will positively 
impact over two million people across Puntland and Gedo;

	
5.	 Supported and facilitated the development of communication strategies to increase access to information 

and strengthen the visibility of relevant authorities in six regions of Somaliland.

EXECUTIVE SUMMARY
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The Transition Initiatives for Stabilization (TIS) programme, funded by United States Agency for 
International Development (USAID), promotes peace and stability in Somalia.

After the fall of the Central Government of Somalia in 1991, several regions including Benadhir, Somaliland 
and Puntland have made significant progress in establishing state structures that serve as the foundation 
of a decentralized system of governance. Somaliland experienced peaceful, democratic elections in August 
2010, which resulted in a peaceful transfer of power. The outgoing regime respectfully stepped down and 
upheld the election results, ushering in a new era of stability, accountability, and democratic legitimization.
Meanwhile in the Gedo and Lower Juba, along the Kenyan/Somali border, the African Mission to Somalia 
(AMISOM) made tangible advances in moving out the Islamist organization Al-Shabaab, and in February 
2011, both Gedo and Lower Juba were under the control of the Transitional Federal Government (TFG). 
During this period TIS supported nascent structures of governance to promote peace and security by 
engaging with peace structures and local administration. In Gedo and Lower Juba, TIS programs are focused 
on tangible peace dividends to support current stablility along the Kenya/Somalia border. 

In Puntland, in recognition for Puntland’s support to the new Transitional Federal Government (TFG) 
road map, TIS plans to implement $4 million worth of stabilization activities in Puntland focused on “anti-
piracy community engagement and linked coastal economic development.”  This support, under the US 
Government’s Dual Track policy, targets five coastal communities: Bergaal, Hafuun, Eyl, Bander Beyla and 
Garaad. 

BACKGROUND
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Program Objective: 1.0 Peace and Security
Program Area: 1.6 Conflict Mitigation and Reconciliation
Program Element: 1.6.1 Conflict Mitigation 

KEY RESULTS

Somaliland
Peace building strategies have been tailored to the specific needs of the communities concerned, and 
comprise of carefully prioritized and sequenced activities that aim to achieve sustainable peace and 
stable political order. Improving connectivity and access to major centers has been a priority, and TIS is 
supporting the construction and/or rehabilitation of 18 roads worth over $2 million in Somaliland and 
Puntland. During the reporting quarter, TIS, in collaboration with Somaliland’s Ministry of Public Works, 
Housing and Transport, facilitated the survey of seven roads in Gabiley, Hargeisa, Burao, Borama and 
Sheikh.

In addition to the road survey, the administration in Borama has started the construction of a 3km 
road. They have completed an additional 1km. This highlights how the TIS programme delivers partner 
ownership and participation.

During the quarter TIS also continued to leverage the ongoing United Nations Development Programme 
funded programs designed to promote a culture of peace and reconciliation in Somaliland and Puntland. 
TIS co-funded the “Peace Caravan”, known as Geediga Nabaada, an innovative initiative which promotes 
peace through drama, sport and cultural performances in Somaliland and Puntland. The Peace Caravan 
activity is implemented by Kow Media Corporation (KMC) as part of two in-kind grants with the Ministry 
of Interior in Somaliland and the Ministry of Security in Puntland. 

The Peace Caravan merged with the Somaliland 
national football tournament which took place 
in Burao on 1st to 18th of December 2011. Due 
to this partnership the Peace Caravan was able 
to reach thousands of people. The event was 
also broadcast to millions of Somalis across 
the region through mass television and radio 
coverage. During this reporting period, there 
were 18 Peace Caravan performances at the 
football stadium, SYS basketball court, the 
“Resource Centre for Peace” and at schools. 
The Peace Caravan team also conducted three 
community dialogues at the football stadium 
and at the basketball courts. 

TIS engineers survey the Hero Awr road in 
Hargeisa in preparation for rehabilitation 
© DAI
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A series of peace festivals for schools were also held at the football stadium on 10th of December 2011. 
The event was well attended and included the Somaliland Minister of Culture, Youth and Sports.

On the 14th December 2011, a second round of peace festivals for schools took place at Sheikh Ibrahim 
school in Burao where six schools were invited to enter an art competition, namely Sheikh Bashiir, 
Mohamed Ali, the Smart School, Khasabka, Candle Light and Sheikh Ibrahim. 
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Gedo 
TIS facilitated planning sessions for Upper Gedo, regions of Doolo, Luuq and Belethawa. TIS planning 
sessions are consensus building forums that bring together a wide range of stakeholders including 
government representatives, civil society and the private sector. During deliberations on prioritization 
and budgetary allocations, the community focused on transparency and targeting marginalized areas 
that lay the foundation for equitable distribution of resources and decision-making. The planning 
session for Gedo involved 52 participants, including local authorities, civil society, and private sector 
groups.

Puntland
From December 10-12, 2011, the TIS team facilitated five consensus building processes involving 77 
participants (including 17 women) representing the Puntland Government, civil society and private 
sector at both national and local levels. These processes resulted in the design of projects worth $3.1 
million aimed at addressing anti-piracy. TIS facilitators guided stakeholders through a series of exercises 
including community resource mapping, ranking the main drivers of stability and instability, and 
deciding on priorities for tangible programs with associated budgets.

Gedo
TIS facilitated a conflict analysis session in Gedo that increased the capacity of participants in peace 
building and conflict mitigation initiatives. In this reporting quarter, TIS also funded Somali CEWERU 
in facilitating a conflict analysis workshop held in Garissa.  The workshop included 21 participants 
from Luuq, Dolo, Dobley, Kolbiyo, Mogadishu and Nairobi. Participants included two TFG Members of 
Parliament from Gedo, a TFG police commander and an official from the TFG’s Ministry of Foreign Affairs, 
and cultural leaders including a  ‘Absame Ugas’ and a ‘Sheikaal Sultan’.

Using participatory conflict mapping techniques, participants were able to map clan distribution in each 
of the districts, identify current conflict dynamics, clan conflict and preventive approaches to avert the 
re-emergence of past tensions and factors that could heighten conflict during the transition period. At the 
end of the session participants expressed their appreciation for the meeting and believed the experiences 
and knowledge shared will contribute to better understanding of the opportunities and challenges to 
future stabilization initiatives in the area. 

Program Objective: 1.0 Peace and Security
Program Area: 1.6 Conflict Mitigation and Reconciliation
Program Element: 1.6.2 – Peace and Reconciliation Processes



Program Objective: 2.0 Governing Justly and Democratically
Program Area: 2.2 Good Governance
Program Element: 2.2.3 Local Government and Decentralization

Somaliland
This quarter, TIS continued institutional strengthening, collaboration and engagement of six national 
ministries including the Ministries of Planning, Interior and Public Works, and six regional administrations 
of Somaliland to improve government service delivery thereby increasing the confidence in the 
Government. The TIS-DAI team works closely with each of these ministries and regional administration 
representatives to implement prioritized activities which were identified at a planning session held in 
Djibouti in May 2011.   

The participation and broader representation of the entire community has served as a crucial element 
to Somaliland’s hard-won peace and socio-political stability. While the community’s involvement and 
subsequent consensus during the planning sessions has been critical to the success of the country’s 
broader nation-building efforts, it has not translated into their engagement in day-to-day operations 
of various public institutions. This has had several significant consequences including government 
institutions that are increasingly out of touch with the needs and aspirations of the people. The 
recruitment of a community contracting expert consultant to the Ministry of Public Works, Housing and 
Transport is part of the TIS Program’s efforts to empower communities to take an active role in public 
infrastructure and ensure that the projects reflect the actual needs of the community. 

Since his recruitment in September 2011, the expert has undertaken three studies to examine and 
analyze the ministry’s current contracting mechanisms in order to identify challenges to community 
participation in public  infrastructure decision-making. Although still ongoing, preliminary results 
demonstrate a significant disconnect between the ministry and the community. Following the conclusion 
of this study, the expert will involve different stakeholders to identify approaches, and stage initiatives, to 
promote the local community’s access to decision-making processes and mechanisms at the ministry. 

TIS has contributed to the strengthening of 
the National Tender Board (NTB) by ensuring 
all tendering processes are done by the 
Somaliland NTB along with members from civil 
society, the private sector and beneficiaries 
of the community contracting process. This 
has improved the capacity of NTB and the 
Somaliland government in handling tendering 
processes and thereby reducing potential 
resource-based conflict and improving service 
delivery.

Consensus building takes place in Las Anod, 
Somaliland © DAI 
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Puntland 
TIS facilitated a planning session for Puntland aimed at combating piracy and improving economic 
growth. TIS is working closely with the Ministry of Planning in partnership with five regional 
administrations in Xaafun, Garaad, Bandarbayla, Bargaal and Eyl.

Gedo
In Gedo and Lower Juba, TIS works with five district administrations to support programs planned for 
Doolo, Balad Hawa, Luuq, El Wak and Dobley, based on the priorities identified at the Doolo planning 
session in November and a Garissa planning session in August 2011. 

Somaliland 
In order to sustain consensus building, TIS promotes the convening of all parties at planning sessions 
should there be a priority change or programmatic deviation. In Somaliland, during the reporting 
quarter, communities in El-Afweyn and Erigavo held respective meetings to review their priorities 
from the planning session in May 2011. In El-Afweyn, beneficiaries convened a meeting and invited 
TIS representatives to change one activity from the construction of mini-water borehole system to 
providing infrastructure support to the local government office in El-Afweyn. Likewise in Erigavo, a 
similar process was followed to review the rehabilitation of a Erigavo women center and change it to 
the construction of a new women center. 

The Odweyne community facilitated a consensus building meeting on 11th December to review the 
budget allocation for the construction of new guest house under grant DAIHGA023. The meeting 
was attended by the Mayor of Burao (a Djibouti planning participant), the Mayor of Odweyne, the 
Governor of Odweyne, the Secretary of the Odweyne Authority and two  community representatives. 
Everyone resolved to borrow US$ 11,000 from their contingency pool in favor of this grant. Burao had 
been allocated a contingency pool of US$ 17,600 from the Djibouti planning session and the current 
balance of the pool therefore stands at US$ 6,600.

Program Objective: 2.0 Governing Justly and Democratically
Program Area: 2.2 Political Competitions and Consensus Building
Program Element: 2.3.1 Consensus-Building Processes

No Ministry/Municipality	 Amount USD 
1 Doolo  	  $150,000
2 Luuq  $150,000
3 Balad Hawa  $150,000
4 Bergal $600,000
5 Bandar Beyla $600,000
6 Eyl $800,000
7 Garaad $600,000
8 Xaafun $500,000
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Puntland and Gedo
TIS recognizes consensus building as a key element in mitigating conflict and ensuring widespread support for 
new initiatives. During this quarter, TIS supported the identification of 35 activities that will positively impact 
on stabilization and economic development in Gedo and Puntland through participatory planning sessions.

The composition of participants was drawn from a diverse group of stakeholders including local authorities, 
civil society, private sector groups and key individuals. This is to ensure community-based ownership. Lead 
government institutions are given the mandate to allocate pools of funds (as shown in the table overleaf) to 
different districts with members of that district having the final say on what activities to prioritize and how 
much of budget to allocate to specific activities.

The discussions and the reasoning behind the allocations is what builds consensus among groups and draws 
members from different categories closer to a common goal that ultimately leads to stabilization. 

1.	 EcoTech is an engineering firm based in Kenya that has been contracted by USAID to review 
standardized designs and Bills of Quantity for TIS infrastructure projects. TIS-DAI engineers were 
sensitized on USAID’s expectations for high quality designs before construction activities could be 
approved for implementation. This additional step of requiring EcoTech approval resulted in some 
program delays in Somaliland but experience sharing between TIS-DAI engineers and EcoTech was 
mutually rewarding and will ensure that TIS infrastructure projects in Somaliland are structurally 
sound and are in compliance with international standards.

2.	 The Taleex conference ended with the declaration of a semi-autonomous new administration in 
the Sool, Sanag and Cayn regions of Somaliland and Khaatumo State. This has already exacerbated 
existing conflict with military confrontations witnessed between Somaliland forces and 
Dhulbahante militia in Buhoodle adding security issues to some programmatic regions. 

CHALLENGES
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CHALLENGES
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